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CCR No. 96-0419 Logged Date 4/24/96 Rev. - Request Type CCR

Priority Routine Urgent|:| Emergency |:| Affected Release Change Class |

Title (description) Toolkit Sustaining Engineering Delivery (Release A Toolkit, a.k.a. Toolkit 5+)

Documents Affected Source Nos (RID, NCR, etc.) or Tech
Reference

SDP Toolkit Users Guide for the ECS Project, August , 1995

Problem

Modifications to Toolkit 5 are necessary to include new software requested by ESDIS and to
include modifications made necessary due to Release A design. The Toolkit 5 Users Guide also
needs modifcation to reflect software changes. This is a scheduled delivery.

Proposed Solution

Toolkit 5 software and Users Guide was modified. This software is now called the Release A Toolkit
(ak.a. Toolkit 5+).

Impact Analysis:

Organizations Affected: BOO [ ] Contracts [ ] csvs [] ESO [] Fos []
M&O [] QA [] SI&P [] SDPS Subconts [ ]
Other
Cost: None Small [_] Mediu [ ] Large [ ]
(Not exceeding $100,000) ($1rgz),ooo to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC N/A Man-Years

Materials N/A

Originator Larry Klein (Signed) Larry Klein 4/19/96
Signature Date
Office DO Office Manager (Signed) Parag Ambardekar 4/23/96
Signature Date
Disposition Approved Approved w/Comment [ ] Deferred [ ] Disapproved [ ]
Comments:
CCB Chairperson (Signed) Narayan Prasad 5/15/96
Signature Date
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